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Date: Wednesday, October 23, 2019 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Mallory Neldner & Sean Quinn 

ERRS Contractor: Guardian Environmental Services (GES) 
 

Weather: Mostly sunny, 10% chance of rain, Lo: 40°F, High: 51°F, Winds: 9 mph due SW, 77% humidity. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERRS continued removing contaminated soil from Area 11 & 12. 

2. ERRS removed contaminated soils from the rear entrance due north of the bowling alley 

3. ERRS poured and surface finished concrete at the rear bowling alley entrance. 

4. START V screened Area 12 to ensure contamination is below the site-specific action level. 

5. START V collected 20 samples from Area 12 

6. ERRS continued backfilling Area 9. 

7. ERRS began backfilling and distributing stone at Area 10. 

8. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for October 24, 2019: 

 

1. ERRS will excavate the NE corner of Area 12. 

2. START V will continue screening soil in Area 12 to ensure radiation contamination has been 

removed below the site-specific action level. 

3. STARTV will conduct air monitoring.  
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Soil Excavation & Backfill Data: 

 

 

Soil Volume Excavated Today (In Cubic Yards) 5 

Cumulative Soil Volume Excavated (In Cubic Yards) 2,184 

Total Number of Disposal Trucks Today 0 

Total Number of Disposal Trucks to Date 0 

Number of Backfill Trucks Today 11 

Number of Backfill Trucks to Date 11 

Backfill Received Today (In Tons) 398.08  

Cumulative Backfill Volume to Date (In Tons)  398.08 
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Site Photographs 

 

  
             View of excavation at the bowling alley’s rear entrance. 

              
            View of laying concrete at the bowling alley’s rear entrance. 


